



## Capital Improvement Project Master Project Dashboard

The Capital Improvement Project Master Project Dashboard was created by the Project and Facilities Management Department in an effort to track the more than \$1.5B in projects managed by this department and provide departments with a real-time progress of their project with an on demand access to information. This dashboard has automated data processes ensuring users have the most relevant information at that time and allows departments to drill down to the projects relevant to them.



# Project and Facilities Management Department

## Master Project Dashboard

**Don Day**  
Director

**Robert Gilliam**  
Chief of Project Management

**Jennifer Costa**  
Chief of Facilities Management

| Map | Portfolio | Projects | Please Select a Project | WBSE | Project Manager |
|-----|-----------|----------|-------------------------|------|-----------------|
|-----|-----------|----------|-------------------------|------|-----------------|

| San Bernardino County  |                       |                                 | Project and Facilities Management Department<br>Master Project Dashboard |  | <b>Don Day</b><br>Director<br><br><b>Robert Gilliam</b><br>Chief of Project Management<br><b>Jennifer Costa</b><br>Chief of Facilities Management |                                   |
|--|-----------------------|---------------------------------|--|--|---|-----------------------------------|
| Map  | Portfolio             | Projects                        | ISD Acquisition & Improvements   |  | 10.10.0768<br>WBSE  | Brenton Rankin<br>Project Manager |
| Department   |                       |                                 |  |  | Supervising PM  |                                   |
| Innovation and Technology  |                       |                                 |  |  | Glynn   |                                   |
| Project Description  |                       |                                 |  |  | Milestone Phase   |                                   |
| Remodel of the existing 75,000 Sq. Ft. building for County ITD Staff.                                      |                       |                                 |  |  | Construction  |                                   |
| Latest Update  |                       |                                 |  |  | Address   |                                   |
| Concrete masonry wall enclosure ongoing. Existing construction trailers are to be removed by end-of-month. |                       |                                 |  |  | 851 E Cooley Rd, Colton, CA   |                                   |
| Financial Status   |                       |                                 | Project Milestones   |  |   |                                   |
| \$54,240,792<br>Total Budget   | \$44,600,735<br>Spent | \$9,640,057<br>Available Budget |  |  |   |                                   |